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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000262
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  05-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Meetings attended At 9:00 am, we conducted the weekly ZPMC update conference call with

CT Pier 7. Thediscussion included material check sampling, closed rib UT
procedures, closed rib weld trials, OBG bottom and side plate fabrication,
and tower mock-up fabrication.

2 Meetings attended At 10:00 am, we had a meeting to rehash the items that were discussed the
prior afternoon (at 4:30 pm) for the benefit of the personnel who were not
present yesterday. Attendees were Jim Merrill, Mazen Wahbeh, Jason Tom,
Keith Devonport and myself. We agreed that the authority to stamp and
approve transmittalsto CT Team China should be with Construction. We
discussed the issues we had with ABF's method of submitting piece-meal
working drawings and with ABF'sintent for "bootleg" reviews. Jason later
presented our concernsto ABF's Dave Williams.

3 Meetings attended At approximately 1:30 pm, there was a discussion regarding the approval of
aWPSfor the OBG. Dave Williams, Steve Lawton, Gang Jiao were present
for ABF. Mazen Wahbeh, Keith Devonport, Dave McClary and | were
present for CT. ABF wanted to know if a PQR for abutt joint with ceramic
backing could be used to qualify a WPS for a corner joint with ceramic
backing. We told them to submit the WPS for approval, and we would
provide areview of it. Wetold them that an RFI was not necessary to
answer theissue.
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